
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

6:33 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 314 Date: 22-Nov-2013 Friday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 536

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

Inspector: Victor Altamirano (10 hours total including 2 hours OT)
Date: 112213
Location: West of OTD building test area
Weather: Sunny / 50 deg.
Field Work –
One of the two iron workers went home early feeling sick. Note that he was grinding lugs off from the end
plate at jacking end before he went home about 8:30am.
An operator and iron worker was installing an end plate. After lunch, a worker completed cutting off the
lugs from the jacking beam for test rig 5. He was also placing guide angles, timber, shims and guide plate
to level jacking beam. Later they were using the extendable forklift to erect jacking beam and place it on
the footing to grind off excess lugs with grinder. The worker completed fully tensioned the A490 bolts.
VGO did the carpentry work on the boxes where the looms were placed.

ABF engineer: K. Chen (3 hours regular time)

Office Work -
I finalized diaries.

Equipment -
3 radio for 10 regular hours and 2 OT hours.
1 grinder for 5 regular hours.
1 gas cutting torch for 2 regular hour.
110kw Generator for 5 regular hours.
185 CFM compressor for 1 regular hour.
Bolting Impact gun for 1 regular hour.
Extendable forklift for 1/2 regular hours.
Hyster 80 forklift for 1 regular hour.

20' K-rail (27 k-rails were being rented for the Department)
10' k-rail (7 k-rails were being rented for the Department)
Ten (10) total 12"x12" crane mats that were 5’x16’ each.
Four (4) total 12"x12" crane mats that were 5’x7’ each.

Bid Item: 001 0-RRR-EFA.314CCO-314 E2 Remove, Replace & Test Rods

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 314 Date: 22-Nov-2013 Friday
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD TAYLOROperator 0.50 0.00 0.00 0.50

APP ROBERT MARTELLIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 1.50 0.00 0.00 1.50

Attachment

VGO re-building boxes for looms. Installing end plate at TR 5.

End plate installed. A490 bolts fully tensioned at end plate on dead end side of test rig.
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